Addendum
Design Build No 9 2007 2008
Garrard CoUS 27
[tem No 7-26.01

Scope of Services: Section 9-Hazardous Materials

Please amend Section 9-Hazardous Materials to the following:

The DBT is advised that any hazardous materials encountered as a part of the design and
construction of the project shall be the responsibility of the DBT to identify, take
responsibility for, and take the appropriate steps to dispose of said materialsin
accordance with all laws and regulations. KYTC is aware of two parcels with selected
Phase |1 hazardous materials disposal requirements on the project. The two parcels are
identified as Parcel 268, Rocky Top Shell, operating as a service station with 5 UST’s.
The other is Parcel 212, the Gilbert Tuggle property, which has two hydraulic lifts that
will need to be removed. In an effort to expedite removal of the UST’s and hydraulic
lifts for these parcels, the DBT is required to work through KYTC to utilize KYTC's
Statewide Contractor for thiswork. KYTC, upon officia notification from the DBT that
the title to the property & tanks are acquired for the each parcel in question, shall have 45
calendar days to perform all work necessary to remediate the UST’ s and hydraulic lifts.
The DBT shall include this time frame in the project schedule and must clearly indicate
that this has been accounted for. Actual remediation costs for the Statewide Contractor
for the UST cleanup shall be paid by KYTC. All other services and any additional
cleanup requirements provided by the DBT shall be included in Environmental Services
component of the “ All-Inclusive” One Lump Sum Bid provided by DBT for this
project.



